Exhibit L

BASE CONTRACT - CONSTRUCTION SCHEDULE

Based on Award

April 1, 1998

Based on Notice to Proceed

April 10, 1998

Activity Schedule Date
1. Start excavation of OSDF East Impacted Material June 1, 1998
stockpiles and start placement of Impacted
Material in Cell 1
2, Start excavation of Inactive Flyash Pile June 8, 1998
3. Complete Clay Liner - Cell 2 August 12, 1998
MILESTONE
4, Complete Secondary and Primary liners - Cell 2 October 8, 1998
5. Complete Placement of Protective Layer and Select November 16, 1998
Impacted Material Layer - Cell 2 MILESTONE
6. Complete excavation of Above WAC Material September 30, 1998
including spreading in OU1 Stockpile MILESTONE
7. Complete excavation of Inactive Flyash Pile November 16, 1998
including interceptor ditch No. 2 and complete
Impacted Material Placement in Cell 1
8. Complete excavation of West Impacted Material November 16, 1998
Stockpile including 6" excavation and placement in MILESTONE
Cell 1 and 2
9. Complete Base Contract February 16, 1999

Milestone completion dates are as shown on the Construction Schedule. Milestones are
contractual requirements for which no deviation is permitted. The Construction Schedule
is Fluor Daniel Fernald's concept of performing the work. It is the Contractor's
responsibility to schedule the work to meet the milestones.
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OPTION A - CONSTRUCTION SCHEDULE

Based on Award

February 9, 1999

Based on Notice to Proceed

February 16, 1999

Activity Schedule Date
1. Start excavation of the South Field (West) and April 1, 1999
start Impacted Material Placement
2. Complete Clay Liner - Cell 3 July 1, 1999
MILESTONE
3. Complete Secondary and Primary liners - Cell 3 September 30, 1999
4, Complete Placement of Protective Layer and Select November 15, 1999
Impacted Material Layer - Cell 3 MILESTONE
5. Complete excavation and containerization of Lead June 1, 1999
Contaminated Soil
6. Start placement of Impacted Material from Sewage April 1, 1999
Treatment Plant in Cell 2
7. Complete placement of Impacted Material from September 30, 1999
Sewage Treatment Plant in Cell 2
8. Start excavation of Active Flyash Pile (Bottom) October 4, 1999
9. Complete Contouring Layer - Cell 1 Cap November 15, 1999
MILESTONE
10. | Complete excavation of South Field (West), South November 15, 1999
Field Stockpile, and Active Flyash Pile (Top & MILESTONE
Bottom) and complete Impacted Material
Placement in Cell 1, 2 and 3
11. | Complete Option A February 16, 2000

Milestone completion dates are as shown on the Construction Schedule. Milestones are
contractual requirements for which no deviation is permitted. The Construction Schedule
is Fluor Daniel Fernald's concept of performing the work. It is the Contractor's
responsibility to schedule the work to meet the milestones.
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OPTION B - CONSTRUCTION SCHEDULE

Based on Award February 7, 2000
Based on Notice to Proceed February 17, 2000
Activity Schedule Date
1. Start excavation of South Field (East) and start April 3, 2000
Impacted Material Placement in Cell 2 and 3
2. Complete excavation of South Field (East) and October 15, 2000
complete Impacted Material Placement in Cell 2 MILESTONE
and 3
3. Complete Option B November 3, 2000

OPTION C - CONSTRUCTION SCHEDULE
Based on Award February 7, 2000
Based on Notice to Proceed February 14, 2000
Activity Schedule Date
1. Start Cap Construction - Cell 1 April 3, 2000
2. Complete Clay Cap - Cell 1 May 30, 2000
MILESTONE
3. Complete Biointrusion Layer - Cell 1 September 7, 2000
4. Complete Cap Construction and Option C November 3, 2000
MILESTONE

Milestone completion dates are as shown on the Construction Schedule. Milestones are
contractual requirements for which no deviation is permitted. The Construction Schedule
is Fluor Daniel Fernald's concept of performing the work. It is the Contractor's
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responsibility to schedule the work to meet the milestones.
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